FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2011

Date: May 27, 2011

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place Contract No. _ 59283 [ \/]
City, State ZIP: Koaau, HI 96749 DAGS Job No. 11-10-0628
PROJECT TITLE: ICSD Humuula Radlio Faciliity Install Above Ground Fuel Tank
CONTRACT FOR INSPECTION BRANCH USE.

{ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 249,281.00

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DALY REPORTS { [ PAYROLL AFFIDAVITS

{MONTHLY ESTIMATE CHECKUST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ - [ ] ALL SIGNATURES
Adjusted Contract Amount $ 249,281.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 31.20% $ 77,773.00 #DIVIO! $ - $ 77,773.00
Retained REDUCED{ ] $ 3,888.00 $ - $ 3,888.00
Amount Subject to Payment $ 73,885.00 $ - $ 73,885.00
Payments to Date $ m" $ - $ m ,5%
Payments Now Due $ -34-.8291'9"30 $ - $ -31;320.'0:‘50
PaymentNo. FINAL[ ] 3
Remarks:
1. Computed and Checked by:

2. | certify that the above bilt is cammect, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

o~ - % 3—"\ v l{ this request.
Date:
[N GW Construction
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DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Depariment of Accounting and General Services
Division of Public Works

For the Month of: May 2011

CONTRACTOR: GW Construction Contract No.: 59283
PROJECT TITLE: ICSD Humuula Radio Facility Install Above Ground Fuel  DAGS Job No.: 11-10-0628
[m]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT,
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMP % RETAINED
GW Construction General Contractor ABC-18608 $249,281 $27,500] 11.03% 5% $1,375|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT}] COMPL. RETN AMOUNT]
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMP % RETAINED
American Electric Co., LLC |Electrical C-24422 $24,677 $13,573] 55.00% 5% $678
Bob's FendnLhic. Chain Link Fencing C-23229 $6,956 0.00% 5% $0
Eddie's Plumbing, Inc. Plumbing C-10385 $15,692 0.00% 5% $0
Heide & Cook, Ltd. HVAC C-190 $44,124 $36,700] 83.17% 5% $1,835
South Pacific Steel Corp. Reinforcing Steel C-16621 $1,459 0.00% 5% $0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
Total Retained from Subs $2,513|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,888|

1 certify that the above retentions are correct for this request.

Checked/Verified by:

Name or @ ‘,f__

9,3' / 1\ Initial - Project Inspector or Engineer

Date

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 3

BILLING MONTH: May-11

P N P
DIVISION OF PUBLIC WORKS \i-..L;E-‘\':F—)D “E-’ MuE\KS
Monthly Payment Slip oF puBLIL Y
A 8 5l

arip HIN -
PROJECT TITLE: ICSD HUMUULA RADIO FACILm}JAAWX\}I - INSTALL
ABOVEGROUND FUEL STORAGE TANK

DAGS JOB NO.: 1 1-10-0628 CONTRACT NO.: 59283
CONTRACTOR: YAMADA PAINT CONTRACTING, INC

VENDOR CODE: 21405401

Original Contract Payment Suffix; 1
Suffix Fund Symbol mo Earned Retainage Amount Due
01 B08-439M $34,589.20 $1,730.00 $32,859.20
Totals: $34,589.20 $1,730.00 $32,859.20
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage m Due
02 B08-439M $0.00 $0.00 $0.00
Totals:
Grand Total: $34,589.20 $1,730.00 $32,859.20

z@z e &/8/201|

(This Section for Administrative Services Office Use Oniy)

Vendor Code 21405401

Cost Code 3A1

Voucher No. b01+ JUN ] 3 ZU”

Verified By (LN



